SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:05AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 553  Const Calendar Day: 981 Date: 16-May-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 06:30 pm Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Cable Band Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the South main span preparation for
cable band installations & work on CCO # 247 They started at 7:00 AM.

[]

Obra , Carlos , Jeffery , Mario , & Roger had to work on the cable band installations , & they had to
work on the rigging for the North main span crews . Scott had to operate the Terrex crane .

Crews started at 7:30 AM. on CCO # 247 . They had to grind one of the halves on both edges of the
cable bands . Crews had to prepare their tools , equipments , & reroute the power lines . They were done
at 7:45 AM.

ABF engineer Eric , Roman & | had to lay out the area for the crews on the cable bands . We had to
mark the 5 mm. X 20 mm. Area on the female side of the cable bands .

Crews started to grind at 8:00 AM. At 9:15 AM. Crews had to work on the rigging for the North main
span crews . Crews returned to the site to grind the cable bands at 9:45 AM. They stopped to grind at
10::00 AM.

After that , crews had to prepare to work on the cable bands installations. Crews had to bring the
bolts to the site , fly , & set them according to their locations , hook the spreader beam to the upper cables
. They started at 10:20 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to load 2 small skip boxes with bolts , hook the boxes to the spreader
beam & pull it upward toward the tower to set the bolts for the upper cable brands . They started at 12:40
PM. Crews were done at 4:10 PM.

Then , crews had to clean the site , work on house keeping , pull the skip boxes & the bolt
containers out of the site , cover the cable band to avoid getting moist & wrap up their tools & equipments
They were done at 4:50 PM. Crews left at 5:00 PM.

( For CCO # 247 for all Employees 2.0 hours Regular time )

Scott mobilized the crane to the site at 9:30 AM. He had to fly the skip boxes in & out of the
catwalk & fly the bolts to the lower side of the cable .

kevin , Luis, & Daniel had to work on the South main span . Crews had to tension the permanent
bolts on cable bands # 102, 104 , & 106 . Crews had to bring to the site the hydraulic pump , jacks , &
accessories .

They started to work on cable band # 106 at 7:20 AM. Crews had to mount the jacks , & connect the
hoses . They were done at 7;30 AM. They started to tension the bolts with 17400 PSI & tighten the bolts .
Crews were done at 8:00 AM.

After that , crews had to mobilize their tools to cable band # 104 . Following the same procedures as
cable band # 106 . They started to tension at 8:10 AM. Crews were done at 9:00 AM. They started on
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cable band # 102 at 9:10 AM. Crews were done at 9:55 AM.

Then , crews had to wrap up their tools , & equipments. They left at 10:30 AM.

| had to measure the gaps & the circumference of the cable at the the upper & lower edges for cable
bands # 102 , 104 , & 106 after tensioning the bolts .

In the office | had to work on the checklist for the cable bands , daily report for CCO # 247 . | was
done at 6:30 PM.

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV

4

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 5.00 2.00 0.00 7.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2154 EQUIPMENT, CRANE, 60 TON No
000 000 000 0.0 ]
002321 Equipment, Crane, 90 Ton Rough Terrain No
500 200 000 0.0 []
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